2. Tank Inspection and Repair-Procedures

implement improvements to these progedures. At a minimum, this deliverable will evaluate and

document the following:

o Current tank inspection and repair procedures;
Lessons leamed from Tank 5 and related modifications to current procedures;
Quality Control and Assurance of tank inspection and repair;
Improvement opportunities;
Schedule/frequency of moditied API 653 tank inspections and repairs; and
Tank re-commissioning procedures up to and including the re-filling process.
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21 Secoping Meeting for Tank Inspection and Repair Procedures Report

Within thirty (30) days from the Effective Date of the AOC, the Navy and DLA shall schedule and
hold a Scoping Meeting to be attended by the Parties. The purpose of the Scoping Meeting will be to
detail the contents of the Tank Inspection and Repair Procedures Report.

2.2 Tank Inspection and Repair Procedures Report

Within 120 days from the Scoping Meeting, the Navy and DLA shall submit a Tank Inspection and
Repair Procedures Report to the Regulatory Agencies. The Tank Inspection and Repair Procedures
Report shall describe the current procedures and describe options for improvements.

2.3 Tank Inspection and Repair Procedures Decision Meeting

Within sixty (60) days from the receipt by the Regulatory Agencies of the Tank Inspection and
Repair Procedures Report, the Navy and DLA shall schedule and hold a Decision Meeting to be attended
by the Parties. The purpose of the Decision Meeting is to outline the Tank Inspection and Repair
Procedures shatien-f

s-flaalecision Dorument for improvements to future tank inspection and
repair. During the meetmg, the options, criteria, and welghtlng factors for decision and t»heaéea—‘mm

decisions will not be made dur!ng this meeting. The final decisions will be estab!ished at the point the
Regulatory Agencies approve the desision-Tank Inspection and Repair Procedures Ddocument.

24 Tank Inspection and Repair Procedures Decision Documentiimplementatien-Bloan
and Doplamentation

Within sixty {60) days from the Decision Meeting, the Navy and DLA shall submit a Tank
Inspectivn and Repair Decision Document snd-dnsprction-snd-Repaisp

eduresimplementationRlan

diutle-to the Regulatory Agencies for approval. This doecumant Iinclude a schedule fort

repair and maintenance that specifies what event or griteria triggers a tank shut down and the initiation
of repair and maintenance, Once approved by the Regulatory Agencies, the Navy shall proceed with
implementation of the Tank inspzction and Repair Decision Document-sad-laspestion-and-Repaic

Broceduras-implementationRi
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1:3. Tank Upgrade-Alternatives A { Formatted: Bullets and Numbering

The purpose of the deliverables to be developed and work to be per’for’med under this

anvirgnment,
As used inthis document, BAPT shall mean the release prevention methods, equipment, repairn,

maintenance, new construction and procedures, or any combination thereof, which is the technology
that offers the most protection to the snvironment and is also feasible, Feasibility, for purposes of this
documem shall be measur ui by finding the intersection of cost-effectivensss and technological

> ve-The selection and approval of BAPT shall kehadad; o upon, but
is not Iimited to, consxderation of the following factors: the risks and benefits of the particular
technology; the capabilities and requirements of the technology and facilities involved; and the cost of
implementing and maintaining the technology. Reliance on any one of these factors to the exclusion of
other factors is inappropriate. The Navy and DLA may propose to pursue pilot programs to evaluate
unproven technologies and use data and conclusions drawn from such pilot programs in meetingthe
reoptiroments-of Sections 3-5-and-A.6the development and evaiuation of TUA, suiiect to the approval of

the Regulatory Agencies.~
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L RARER aevstechnolosiesbesomeasvailableasfurther-dafinadinthe-Tonk-bosrade-dbormative
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mnplementatlm of BAPT shall be performed in aceordame with the approved TUA ﬁE’L-s'OI‘\ Document

and any modific
approved Re-Evaluation Decision Document deseribed in Section 3.6, -w
Bate-obthe-A06~Tanks ast-arsetingthis-to which the appropriate BAPT upgrade( 3}
appiind desdhne-shall be immediately taken out of service ne iater than twenfy-twe
Effective Date of this ADC and may only be returned to use when the appropriate BAPT upsgrade has
ied untilthe-RBAR T wporade san-becorpletad: If any BAPT decision requires military

Hons to that document that occur as & result of 3 re-evaiuation and made part of an

2} vears from the

construct!on funding (a “MILCON") an extension of up to 5 years may be granted by the Regulatory
Agencies. The Navy and DLA shall make a good faith effort to comply with the original 22 year deadline
even if a MILCON is required to meet the original BAPT.

At a minimum, the deliverable will evaluate the following:
Tank Upgrades;

Secondary Containment Alternatives;
Coatings;

o
o
o
o Lmers/Bladders;
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o Associated Leak Detection Systems; and
o Other Alternatives.

3.1 Initial Scoping Meeting for Tan o5 T LA Report

Within thirty (30) days from the Effective Date of the AOQC, the Navy and DLA shall schedule and
hold a Scoping Meeting to be attended by the Parties. The purpose of the Scoping Meeting will be to
detail the contents of the Scope of Work for this section. During the meeting, criteria for decision

making will be discussed.

3.2

Fondebipgras natives T L4 Scope of Work
Within ninety (90) days from the final Scopmg Meeting, the Navy and DLA shall submit the
Scope of Work for Fanl-lbpgrade-fitormativas.

3.3 Fank-Upgrade-Alternatives-TUA Report
Within twelve {12) months from when the Scope of Work is approved, the Navy and DLA shall
submit a Tani-bpgadeAltormatives- TUA Report to the Regulatory Agencies for approval.

34

FankEpgrade-slternatives- TUA Decision Meeting
Wrthln 5|xty (60) days from the Regulatory Agencies’ approvai of the Femicbpgrade-Alarmatives

The purpose of the Decision Meeting is to discuss BAPT and subsequent actions for maintaining,
repairing, and upgrading the USTs at the Faciiity The speciﬁc decisions will not be made during this

Q«»éeasson dllocument.

3.5  Fank-bpgrade-Alternatives TUA Decision Document and
Implemeniationfmplomentation Plan

Within sixty {60) days from the Decision Meeting, the Navy and DLA shall submit a Task-Lipgrade
Adberpatives-TUHA Decision Document £ HA-Basisisa-boswment?d-to the Regulatory Agencies for
approval. The TUA Decision Document shall define the BAPT to be applied to the in-service tanks at the
Facility-at-the-beginning-of thelrinspection-and-repairoysle. The Mawrand-REAsh
a-witlh-the-TUA Decision Document and-sha
implementation of BAPT. The criteria or event used 1o identify the begmnlng of the inspection and

2 : The TUA Decision

lso-stipmit-a-THA

fnplemsniatis include a proposed schedule for

repair cycle shal! be defined in the TUA Demsron Document:

of this SOW. Once approved by the Regulatory Agencies, the Navy shall proceed with implementation of
the TUA Decision Document aad-implamentationttlanin accordance with its the-approved

nitation schedule.

3.6  Tank Upgrade Alternatives Re-evaluation gnd Implementation
At least once every five {5) years from the approval of the TUA Decision Document, the Navy
and DLA shal! evaiuate new techno!ogles to date : identify tachs
S Wiynew, more environmentally protective BAPT. The Navy and DLA

slogies-may-beavallable-and

shall propose a scope and process (“re-evaluation SOW”) for this re-evaluation to the Regulatory
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Agencies for their approva! for each re—evaluation period. This re-evaluation process shall commence

560 within 54 months of the Regulatory Agencies’
approval of the TUA Decmon Document for the initial re-evaluation ;-aasd-w_Within 54 months of the

‘He-ebvaluation rReport, the Navy and DLA shall submita
Re-Evaluation SOW for the subsequent re-evaluation for approval by the Re

Regulatory Agencies approval of the last-initial

atory Agenciess. tneach
subseguent 54 month re-evaluation period, Athe Navy and BLA shall submit s +Re-ekbvaluation resuit
W forand

ision Documenteseds prepared consistently with the aporoved Re-Evaluation 5

seghent-desision-desument-and-implementation-plan,sublact-teo-the approval sfpy the Regulatory
Agenues-lﬁwiﬂkaeL as part of the scope of the re-evaluation process. The-Rartiesmay-wndatethereguived
BARY I Yk c~c4 1

A resaite-of- these re-eva

gationsdf new, more environmentally protective technglogy is
identified during any re-evaluation of RAPT, and s approved for implementation at the Facllity by the

Regulatory Agencles, then that new, more protective technoloay shall become the new BAPT and shall

be applied to any tank remaining in service at the beginning of its repair and maintenance cvele as

defined inthe TUA Dedision Document or as modified pursuant to an aporoved re-evaluation report,
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